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SR 4, Svensen's Curve - Realignment (Rounding)
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Adjusted Budget
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Project Definition completed and Preliminary Engineering was started in a prior biennium.

PIN: 400495B

In Quarter 3, WSDOT requested and the Commission approved a transfer of $800,000 for an advanced right of way purchase. Since 
this intial transfer, additional parcels needed for this project have become available. As a result, the Commission advanced another 
$850,000 in Quarter Four, for a total advancement this biennium of $1.65 million. The funds will be advanced from 09-11 to 03-05 to 
purchase these parcels that are considered essential to project delivery and to avoid development pressure that may inhibit project 
completion. The advancement of funds will not increase the total project cost. The remaining variance is due to rounding.

I-5, NE 134th St Interchange (I-5/I-205) (Expenditure Advancement)

Baseline Budget *
Adjusted Budget
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Rather than raise the elevation of I-5, the 2003 Transportation Funding Package sought to alleviate chronic flooding problems in Lewis 
County using the less expensive approach of increasing the capacity of the Skookumchuck River Dam.  This would include building a 
levee system that would protect I-5 and residential areas in Centralia and Chehalis. Lewis County and the U.S. Army Corps of 
Engineers (USACE) had been expected to partner with WSDOT in funding this project. In September 2004, USACE advised WSDOT 
that Congress had not authorized funding for this project. Lewis County and the cities of Centralia and Chehalis are considering 
forming a flood control district to assist in the funding of the project. WSDOT anticipates that preliminary engineering expenditures will 
be reduced until project partners resolve funding issues. As a result, WSDOT will need to defer $500,000 of preliminary engineering 

I-5, Chehalis River Flood Control (Expenditure Delay)

Baseline Budget *
Adjusted Budget
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I-5, Lexington Access (No Change)

Baseline Budget *
Adjusted Budget

0 0 5,000 0 0
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Preconstruction activities funded with non-Nickel funds.  Partnership with Cowlitz County.  Project completed by by the County in the 09-11 biennium.

PIN: 400507L

WSDOT advanced $850,000 from the 2005-2007 Biennium into the 2003-2005 Biennium, as the preliminary engineering efforts are 
progressing ahead of schedule. The original spending plan did not anticipate the current rate of progress in the environmental design 
phase, which resulted in this advancement of funds.

I-5, Rush Road to 13th Street (Expenditure Advancement)

Baseline Budget *
Adjusted Budget

2,490 8,410 26,000 4,500 0
3,340 7,560 26,000 4,500 0

850

03-05 05-07 07-09 09-11 11-13

-850 0 0 0

41,400
41,400

0

Total

Net Change

**Baseline

Current

OT

AD
RW

EN
PE

OT

AD
RW

EN
PE

PIN: 400507R
PD

PD

Page 1 of 2

PE

EN

RW

AD

OT

Preliminary Engineering

Environmental Documentation Complete

Right of Way Certification

Advertisement

Open to Traffic

Preconstruction Phase

Construction Phase

AD

AD

Milestone Advance

Milestone Delay

Milestones Legend
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Baseline budget is the 2004 Supplemental Budget (Nickel funds only).
Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
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The 2003 Transportation Funding Package provided a $34 million budget for this project. This project was awarded in Spring of 2003 
approximately $2 million under budget. This lower award amount was then adopted in the 2004 Supplemental budget and shown as 
$32 million in the LEAP list. During construction, this project encountered unforeseen site conditions which have increased 
construction costs for this project. WSDOT is requesting $2 million to cover the cost impacts that have resulted from these unforeseen 
site conditions. The project remains on schedule.

I-5, Salmon Creek to I-205 - Widening (Project Cost Increase)

Baseline Budget *
Adjusted Budget
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Preconstruction activities funded with non-Nickel funds.  Advertisement was advanced to May 2003.
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This is a complex project due to commercial right of way and environmentally sensitive areas. In February 2005, the preferred 
alternative for the project was modified to minimize environmental impacts and address public concerns requiring additional 
preliminary engineering. To keep the project on schedule for the planned November 2006 advertisement, final design and 
environmental assessment are now scheduled to occur simultaneously. They were originally scheduled one after another. This will 
advance work into the current biennium. As a result, $350,000 of preliminary engineering funds needs to be advanced from the 2005-
07 biennium into the 2003-05 biennium to pay for this work.

I-5/SR 502 Interchange (Expenditure Advancement)

Baseline Budget *
Adjusted Budget
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I-205, Mill Plain Exit (112th Connector) (No Change)

Baseline Budget *
Adjusted Budget
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PROJECT COMPLETE

SR 500, NE 112th Ave - Interchange (Project Cost Decrease)

Baseline Budget *
Adjusted Budget
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